

Plug Smart Update

8/12/2020

Plug Smart Update 8/11/2020

- 2020 Grant must be spent by September 30, 2020
- Coshocton project cannot meet that deadline.
- Plan:
- Continue to work with Coshocton to develop plan.
- Plug Smart will present to the Board at the August or September Board Mtg.
- The presentation will include summation of details learned at yesterday's walkthrough
- Proposed schedule-development of work for HS heating and cooling system
- Submit application for 2021 Grant in December
- Plan on approval in January
- Implement work scheduled for completion before cooling season.