Plug Smart Update

8/12/2020



Plug Smart Update 8/11/2020

2020 Grant must be spent by September 30, 2020

Coshocton project cannot meet that deadline.

Plan:

Continue to work with Coshocton to develop plan.

Plug Smart will present to the Board at the August or September Board Mtg.
The presentation will include summation of details learned at yesterday’s
walkthrough

Proposed schedule-development of work for HS heating and cooling system
Submit application for 2021 Grant in December

Plan on approval in January

Implement work scheduled for completion before cooling season.



