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CONTRACT 
CHANGE ORDER 

Order No.  001  
Date   

NAME OF PROJECT:   Roofing Project 

OWNER: Coshocton City School District Board of Education 

CONTRACTOR: Kalkreuth Roofing and Sheet Metal, Inc. 

Pursuant to Section 8 of the Owner-Contractor Agreement between Owner and Contractor, the following 
changes are hereby made to the Contract Documents: 

Addition to the Contract Sum in the amount of $452,943.75, to cover the cost of the additional 
scope to the Project, attached hereto as Exhibit A. 

Change to Contract Sum: Total Changes via this Change Order:  $452,943.75

Original Contract Sum:  $ 573,700.00  

Previous Adjustments:  $ 0.00  

Adjustment This Change Order:  $ 452,943.75  

Net Adjusted Contract Sum:  $ 1,026,643.00  

Change to Contract Time: 

The contract time will be changed by zero calendar days. 

This Change Order constitutes the full and complete satisfaction for all claims of all direct and indirect costs, 
overhead costs of all kinds, inefficiency costs, acceleration costs, the cumulative impact of this and other 
change orders executed to date, the impact of this change order on unchanged work and interest related 
thereto, which has been or may be incurred in conjunction with the project extension set forth herein, if any.  
This document and attachments hereto shall become an amendment to the contract and all provisions of the 
contract will apply hereto. 

Accepted by:
Contractor Date 
Kalkreuth Roofing and Sheet Metal, Inc.  

Accepted by:   
Owner  Date 
Coshocton City School District Board of Education 
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